MTTLIE AND SEVERSON, INCORPORATENM
sneral Contractor’s License No. 99031

3601 Serpentine Drive (562) 493-3611
P.O. Box 3601 (213) 636-0276
Los Alamitos, Ca. 90720-0399 Fax No. (562) 598-6871
Date: February 3, 2005
To: Boeing Realty Corporation
15480 Laguna Canyon Road, #200 Job Name: Harbor Gateway/Lot 8
Irvine, CA 92618 Development
Bulletin No.:
Attention: Michael Sajjadi RFI No:
ASI No:

Subject: Millie and Severson PCOR# 09
Gentlemen:

We are requesting that you promptly review this Prime Change Order Request and provide us with
your written approval to proceed, by signing and returning a copy to Millie and Severson, Inc.
Additionally, the undersigned agrees that the scope of work is hereby modified or changed as follows:

Rip open wet soil and disc the site due to rain as per Ownet's instructions.

Basin Construction $ 9,478.00
General Conditions at 5% 474.00
Liability Insurance 56.00

Total Add $10,008.00

THE CONTRACT SUM WILL BE ADJUSTED FOR THE ABOVE CHANGES TO THE SCOPE OF THE WORK AS
FOLLOWS:

TOTAL ADD $10,008.00

AND THE COMPLETION DATE OF THE CONTRACT WILL BE EXTENDED _ — _ WORKING DAYS.

YOUR APPROVAL WILL AUTHORIZE MILLIE AND SEVERSON, INCORPORATED TO PROCEED WITH THE
SCOPE OF WORK STATED ABOVE, BILL FOR THE WORK AND RECEIVE PAYMENT AS THE WORK IS
INSTALLED.

Initiated By: Approved By:
Millie and Severson, Incdrporated Boeing Realty Corporation
By: W By: ) L
Charles Huang, Project Manager 4
Date:
cc: File
- Field
Project Manager

s:\ office\ winword\ pcor's\ 3653\ pcor09.doc
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CHANGE ORDER REQUEST

FROM: . Request £ 2
BASIN CONSTRUCTION CQ., INC.
6251 Schaefer Ave., Unit K

Chino, Ca 91710
(SG9) 551-2624, Fax (S0S) $91-4413

i0o:

CONTRACTOR: MILLIE and SEVERSON, INC.
JOB NUMBER: Basin #317

PROJECT: | Harborgale Way

PROJECT ADDRESS: Los Angsiles, Ca.

DATE OF WORK: 1/12/2005

DESCRIPTION: Dry out wet soils from rzins

Additional cost to rip and air dry wet soils frem the recent rains, Soils
were ripped primarily in the building pad area.
Work performed ss directed by the soils angineer and superiniandsnl's direction.

Price is as follows:

EQUIPMENT HOURS RATE TOTAL
1/1272005

foreman 3 70 $ 210
Cat 140H blade 4 123 482
blzds operator 4 85 260
subtotsl S 962
15% overhead and profit 144
TOTAL S 1,1C5

JAN-25-20285 14:B3 12853914413 cex P.24
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CHANGE ORDER REQUEST

Reques{ #3

BASIN CGC
6251 SchaeferAve., Unit
Chino, Ca 391710

(S09) 591-2624, Fax (S09) 591-4413

T10:;

CONTRACTOR: MILLIE and SEVERSON, INC.

JOB NUMBER: Basin #317

PROJECT: Harborgate Way

PROJECT ADDRESS: Los Angeles, Ca.

DATE OF WORK: 1/13/2005

DESCRIPTION: Dry out wet soils from rains

Additional cos! torip and air dry wet soils frem the recent rains. Scils
were ripped primarily in (he building pad area, and west side of parking.
South and sast side too wet to disc al this time.

Work performed zs directed by the soils engineer and superintendent's directicn,

Price is as follows:

EQUIPMENT HOURS RATE TOTAL

1/13/2005

foreman

Cat 624 dozer.

towner disc  (daily cost)
move in/ move out disc

70 $ 420
140 1,120

500 500
£00 509

N =D

2,840
426
3,265

(7}

subtotal
15% cverhead and profit
TOTAL

(¢

JAN-25-2085 14:85 19855914413 sex P.04
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CHANGE ORDER REQUEST

FROM: Request# 4
BASIN CONSTRUCTION CO., INC.

6251 SchaaferAve., Unit K

Chino, Ca 31710

(209) 531-2624, Fax (209) 531-4413

T0:

CONTRACTOR: MILLIE and SEVERSON, INC.
JOB NUMBER: Basin #317

PROJECT: Harborgate Way

PROJECT ADDRESS: Los Angeles, Ca.

DATE OF WORK: 171472005

DESCRIPTION: Dry out wet sails frem rains

Additional cost to rip and air dry wet soile from the recent rains.  Soils

were ripped primarily in tha building pad area, and west side of parkirg.

Cat D-6 dozer brought in to work wet materials at the site and at the moni‘oring wells.
Approximately 4 hours were spent with the Cat D-6 dozer pushing out wet soils and
our scrapers, that were ebove and around the monitoring wells.

Work performed as direcled by the soils engineer and superintendent's direction.

Price is as {ollows:

EQUIPMENT HOURS TE TOTAL
1/14/2005

Czat 824 dozer 8 140 S 1,120

lowner disc  (daily cost) 1 500 500

Cat D-6 dozer 4° 165 E;d

Cst D6 meve in/move cut cost 2 400 0o } we H
foreman 8 70 580/2= 280
subtotal $ 3646— 1400
15% overhead and profit 54— 298

TOTAL s — ————

"4 hours more were workad this day but was spent on menitering wells

S

,_.
.

©
)]

SAN-25-20885 14:85 :

514113 ) Sex P.E5
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CHANGE ORDER REQUEST

FROM: Request# S
BASIN CONSTRUCTION CO., INC.
6251 SchaeferAve., Unit K

Chino, Ca 91710

(S09) 551-2624, Fax (50S) 5314413

T0:

CONTRACTOR: MILLIE and SEVERSON, INC.
JOB NUMBER; Besin #3517

PROJECT: Hearborgate Way

PROJECT ADDRESS: Los Angeles, Ca.

DATE OF WORK: 1/15/2005

DESCRIPTION: Dry out wet soils from rains

Additicnal cost to disc and air dry wet scils in the tuilding pad and the parking lots.
Cat D-6 dozer helped spread out the super saturated soils {o assist in crying.

Soil needed to tedried out ic enable compaction.

Work performed 25 directed by the scils angineer and superintencent’s direction
Price is a3 follows:

EQUIPMENT HOURS RATE TOTAL

1/15/2005

Cat 824 dozer 8 140 S 1,120

towner disc  {daily cost) 1 500 so0

Cat D-6 dozer 3 165 4220 v ell

subtotal S 2548 } L2 D

15% overhead and profit <4t 243

TOTAL . $ 328+
126

JAN-Z5-2085 14:05 158253144173 572 P.23
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5251 SCHAEFER AVENUE, UNIT K
CEIND,CA 31110
PHOME (30¢) 551-2624
FAX (G093) 531-4413

EXCAVATING & GRADING CONTRACTOR

RASIN CONSTRIUCTION, CO. INC.

o 4 -4 % - """“" - & g8 s
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[ e
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DATE OF WORK [-1S —0S

DESCRIPTION OF EXTRA WORK
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CHANGE ORDER REQUEST

Recuest#7

N

FROM:

BASIN CONSTRUCTION CO., INC.
65251 Schaefer Ave,, Unit K

Chino, Ca 91710

(S09) 591-2624, Fax (908) 591-4413

T0:

CONTRACTOR: MILLIE and SEVERSON, INC.
JOB NUMBER: Basin #317

PROJECT: .. Harborgats Way

PROJECT ADDRESS: Los Angeles, Ca.

DATE OF WORK: 111772005

DESCRIPTION; Dry cut wet soils frem rains

Additionz! cost todisc and eir dry wet scils in the building pad and ‘he parking lots.

Soil needed to be dried out to snzble compaction.
Work performed as directad by the soils engineer and sugerintencent's direction.

Price is as follows:

EQUIPMENT HOURS RATE TOTAL
1/17/2005 A

Cal 824 dozer 3 140 3 420
lowner disc  (daily cost) 1 300 500
sublctal S Q20
15% overhead and profit 138
TOTAL S 1,058

”
JAN-25-2885 14:37 12055314413 SEZ P.13
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